

Carchman, Loreen

From: Jill Schultz [jill.schultz@Covance.Com]
Sent: Tuesday, October 23, 2001 9:53 AM
To: Gomm.Willy@pmintl.ch; Holt.Klausvon@pmintl.ch; kuhl.peter@pmintl.ch;
rustemeier.Klaus@pmintl.ch; Schepers.Georg@pmintl.ch; Stabbert.Regina@pmintl.ch;
tricker.anthony@pmintl.ch; bettie.l.nelson@pmusa.com; Hans-
Juergen.Roethig@pmusa.com; Jan.Oey@pmusa.com; Loreen.L.Carchman@pmusa.com;
raymond.w.lau@pmusa.com; robin.d.kinser@pmusa.com
Subject: PM-8450 Time Line

*Pilot
TES
Analysis*



Attached is the revised time line for the pilot TES. Please note that the draft and final report dates have been delayed by approximately 6 weeks due to the changes in the sample analysis time line (bioanalytical data to CRU 01/18/02 - was 12/03/01 previously). As discussed, we will be sending tables and listings to Philip Morris as they are completed (first set by mid Nov.). Please contact me if you have any questions or concerns regarding the revised dates.

Regards,

Jill

Confidentiality Notice: This e-mail transmission may contain confidential or legally privileged information that is intended only for the individual or entity named in the e-mail address. If you are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or reliance upon the contents of this e-mail is strictly prohibited.

If you have received this e-mail transmission in error, please reply to the sender, so that we can arrange for proper delivery, and then please delete the message from your inbox. Thank you.